

Wheelchair Accessible/Physically Challenged **Stone Pathway Extension**

GOAL: Access to shade cloth area at the West and East

Approx. materials:

How it gets done:

- 1) Locate experienced landscape builder to guide the project (timeline 7/23/2016)
- 2) Gather stone and materials (timeline to collect 8/27/2016)
- 3) Organize volunteer day to install (timeline to complete (9/10/2016)

Name and E-mail (print clearly)	Volunteers/Sponsors		
		Volunteer \$?? Sponso	